Agenda

- Construction Status
  - Accomplishments to Date
  - Upcoming Activities
- R2 Impacts and Mitigation Efforts
Project Leadership and Staff

Doug Wilson, Project Director
doug.wilson@caaicon.com

Daniel Loosbrock, Project Executive
daniel.loosbrock@caaicon.com

Eric Snelling, General Superintendent

David Turnquist, Associate Vice Chancellor
Facilities Management

Michael Barden, Director
Facilities Projects

Ethan Carter, PhD, Director
Department of Environmental Health and Safety

Breanne Beck, Senior Industrial Hygienist
Department of Environmental Health and Safety

LoriAnn Smith, Associate Director
University Risk Management
Construction Status
• Concrete Pours
  • Foundation walls; final pour (#12) this week
  • Slab on grade
  • Grade beam
  • Tunnel wall
• Formwork
  • Basement
  • Level 1
• Underground Plumbing
Upcoming Activities
UPCOMING ACTIVITIES

Finishing up underground MEP
Foundation Walls
Waterproofing & Dampproofing
Basement Slab-on-Grade
Form Level 1 Concrete Deck- Pour 1
Reinforce/ MEP rough-in of Level 1 Deck
Pour 1 Level 1 Deck South
Form Level 1 Deck Pour 2
R2 Impacts and Mitigation Efforts
• Reported Impacts
  - Odors reported afternoon of 7/26
• Suspected source
  - Solvent based concrete cure
• Mitigation
  - Water based concrete cure
  - Test application prior to final placement
    • EHS will monitor the test; sensor placed at air intake
  - New AHU filters installed 7/25
Next Town Hall
- September 5th at 12:00pm

Information can be found on the Facilities Active Projects website:

http://www.ucdenver.edu/about/departments/FacilitiesManagement/FacilitiesProjects/ActiveProjects/Pages/AnschutzHealthSciencesBldg.aspx

Contact Information
- Doug Wilson, doug.wilson@caaicon.com
Questions?