



**Scheduled & Projected Roadway Impacts as of 5/15/2012**

<b>Flag #</b>	<b>Scope</b>	<b>Duration</b>	<b>Developer/ Project</b>	<b>Contractor</b>
1. a-c	a. <u>Children's New East tower</u>	6/2010 - 9/2012	Children's	Phipps McCarthy
	b. <u>Children's Garage:</u>	5/2/2011-4/2012	Children's	Weitz
	1. 17th Place also Victor: periodic lane closures for landscape	12/23/2011 - 5/15/2012	Children's	Weitz
2. a-c	c. <u>Children's North West Expansion</u>	2/21/2011 - 6/2012	Children's	Phipps McCarthy
	a. <u>University of Colorado Hospital expansion New Tower</u>	3/11/2011-1/1/2014	UCH	Haselden
	1. 17th Ave westbound from Quentin St to Racine St will be closed for the installation of Low Voltage Conduits -- 2 way traffic on eastbound 17th Ave. (Phase 2)	6/02/2012 -- 6/03/2012	UCH	Haselden
	2. 17th Ave.: Pavement of work done -- switching from closure of eastbound to closure of westbound for paving. Flaggers will be used. (Phase 3)	6/9/2012 (6am - 6pm)	UCH	Haselden
	3. 16th Ave. reroute for new access and roadwork and Colfax Curb cuts	5/23/2012-6/22/2012	UCH	Haselden
	b. <u>University Of Colorado Hospital Staff Parking Garage</u> (2,500 spaces - North)	11/2011 - 3/2013	UCH	Haselden
	c. <u>University of Colorado Hospital Cancer Center</u> Landscape Repairs	2/28/2011--5/15/2012	UCH	Haselden
3. a-b	a. <u>Veterans Admin.</u> Complex Construction: Abatement, Demo, Remodel & New Buildings (swimming pool & 608 down; 609 abatement for 2 weeks)		VA	Kiewit Turner
	b. Veterans Utilities off site	2/6/2012 - 5/10/2013	VA	Kiewit Turner
	1. Montview -- full closure from Wheeling Street intersection to west of Uvalda Street (Phase 2)	2/13/2012 -- 5/21/2012	VA	Kiewit Turner
	2. Montview - full closure from Fitzsimons Pkwy through Wheeling St Intersection, includes about 300' of Wheeling (Phase 3)	5/21/2012 -- 7/02/2012	VA	Kiewit Turner
	3. Wheeling Street -- full closure from East 17th Place through East 19th Place	7/02/2012 -- 10/09/2012	VA	Kiewit Turner
	4. Full closure of intersection of Wheeling Street and East 17th Place	10/09/2012 -- 2/10/2013	VA	Kiewit Turner
	5. a Wheeling Street -- full closure from East 17th Place to Colfax Avenue	2/10/2013 - 6/05/2013	VA	Kiewit Turner
	6.1 Telecom installation from Wheeling Street to Victor Street between Children's Hospital parking garages	1/11/2013 -- 5/10/2013	VA	Kiewit Turner
	6.2 Telecom installation across Victor Street (1 week closure)	TBD	VA	Kiewit Turner
	7. East 19th Place -- full closure east of Wheeling Street	1/18/2013 -- 5/17/2013	VA	Kiewit Turner
8. Fitzsimons Parkway southbound single lane closure to remove parking lane between 17th Ave. and Colfax	TBD -- 2014	VA	Kiewit Turner	
9. 17th Place <b>INTERMITTENT lane closures with Flaggers (Mon thru Sat 7:00 am to 6:00 pm &amp; nights Sun thru Fri, 7:00 pm to 6:00 am -- 4/3/12 - 6/4/12. FULL ROAD CLOSURE FROM 6/4/12 -- 6/4/15</b>	4/3/2012 - 6/4/2015	VA	Kiewit-Turner	
4	<b>Pauls -- Phase 2 -- A Apartments</b>	8/8/2011 -- 9/2012	Paul's Dev.	Irondale Con.
	a. 23rd Ave. closed for new utilities & construction of a new section of 23rd in front of Pauls 21 Fitzsimons Project	9/26/2011 -- 6/01/2012	Paul's Dev.	Fiore/Irondale
5	FRA Building Expansion -- Core & Shell Completion	10/15/2011-6/1/2012	FRA	Phipps Con.
6	Colfax center lanes -- Intermittent lane closures of center lanes in Colfax	8/22/2011-6/01/2012	Fitz Village	Corporex Colorado

<b>UPCOMING:</b>				
7	Breath of Life 5K Run -- American Center Fund	5/19/2012	AMC	

8	UCD Graduation - College of Nursing, Pharmacy, Dental Medicine, Physical Therapy, Medicine & Graduate School	5/24/2012 - 5/25/2012	UCD	
9	Sidewalk closed for crane pick at ED 1	5/16/2012	UCD	GH Phipps